

# Team La-a Build Plan: Alpha

## Week of 10/31

- Demo: build alpha1 (GUI Skeleton, disjunct I/O, kerplunk'd algorithms)
- Next build (build alpha2):
  - Glue the I/O into the GUI
  - Flesh out the GUI
  - Work on design of GUI (separate into different tasks per team member)

## Week of 11/7

- Demo: build alpha2 (Updated GUI)
- Next build (build alpha3):
  - Implementing profiles
  - Add profile selection to the GUI

## Week of 11/14

- Demo: build alpha3 (Updated GUI...again)
- Next build (build alpha4):
  - Implement parameter selection into GUI
  - Implement parameter manipulation code (...pain)

## Week of 11/21 (Thanksgiving break, mostly)

- Demo: build alpha4 (Updated GUI)
- Next build (build beta1):
  - Finish implementing parameters
  - Start preview pane functionality

## Week of 11/28

- Demo: build beta1 (codename: bravo) (Updated GUI)
- Next build (build beta2):
  - Iron out bugs (run through FindBugs)
  - If time allows, add in custom profile editing feature

## Week of 12/5

- Demo: build beta2 (hopefully finished)